

施工进度计划

附件十一

序号	分部分项名称	单位	工程量	二 00 四年三月十五日至二 00 四年五月十五日																											
				2				10					20					30					40					50			
1	施工准备			——																											
2	溪流开挖			—————																											
3	溪流砼浇注			—————																											
4	溪流防水施工			—————																											
5	溪流驳岸石施工			—————																											
6	竹林雅趣施工			—————																											
7	环廊施工			—————																											
8	桃花岛施工			—————																											
9	醉袖凭栏施工			—————																											
10	百步去曲径施工			—————																											
11	园路施工			—————																											
12	水电预埋			—————																											
13	水电安装、测试			—————																											
14	回填种植土			—————																											
15	植物栽植			—————																											
16	零星工程			—————																											
17	打扫清洁竣工交验			—————																											

注：每格表示二天

13	路沿贴陈江石				
14	种植土回填				
15	苗木栽种				
16	打扫卫生准备交验				

筑龙网 WWW.ZHULONG.COM

